
Timeline

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Community Outreach

Draft EIR / EIS

Existing Conditions Final EIR / EIS + ROD

Permitting – Consultation and Process

Federal, State and Local Agency Coordination

Start to Obtain 
Resource Agency 
Permits

2019 2020 2021

Public Review of 
EIR + EIS – Hearing

KEY
EIR Environmental Impact Report
EIS Environmental Impact Statement
ROD Record of Decision

Milestone

Note: Dates are approximate 
and subject to change
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Q4

Scoping

Admin Draft 
EIR/EIS

Q1 Q2
2022

District Board Hearing /
EIR Certification / ROD

Public Draft 
EIR/EIS

Technical Analyses


